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MONTGOMERY WATSON

To:

Report Date:

Client:

MW Project #:

MONTHLY STATUS REPORT

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

November 13, 1997

Forest Preserve District - DuPage County

1252008

EPA Region 5 Records Ctr.

248028

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J.Vagt, Ph.D., CPG
Walter G. Buettner, P.E. , ,f I
Montgomery Watson [AJ
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: October 1997

Progress Made This Reporting Period and Documents Submitted:

• During October 1997, Montgomery w-^on continued obstruction of the
Leachate Collection System (LCS) at the Blackwell Landfill. Construction
Progress Meetings were held on October 1,8, 15, 22, and 29, 1997. Minutes of
these meetings are attached.

On October 6, 1997, Montgomery Watson completed installation of five
additional groundwater monitoring wells on the west and southwest sides of the
Blackwell Landfill for inclusion into the Quarterly Groundwater Monitoring
Program.

. In an October 8, 1997 letter, the U.S. EPA provided comments on the proposed
investigation of the North Stormwater Collection Pipe and surface water sampling
of Sand Pond (Montgomery Watson, Addenda to Field Sampling Plan, August 28,
1997). Montgomery Watson has requested a conference call with the Agencies to
discuss the comments in the U.S. EPA response letter.
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Tel 630 691 5000

Fax 630691 5133

Serv i ng the World s Env i ronmen ta l \eeds



• Analytical results from the September 23, 1997 sampling of water from manhole
MH-20 are currently undergoing validation. The validated results wil l be
submitted to the Agencies in November 1997.

Data Transmitted With This Report:

• None

Agency Reviews/Approvals Pending:

• Review/approval of Montgomery Watson's August 14. 1997 partial response
letter to Agency comments on the Final LCS Expedited Final Design Report.

• Review/approval of Montgomery Watson's September 9, 1997 construction
clarification letter regarding backfilling LCS trenches.

« Review/approval of Montgomery Watson's September 24, 1997 Addendum No. 3>
to the May 1997 Final Revised LCS Expedited Final Design Report.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

• The first round of the quarterly groundwater sampling required by the approved
July 1997 Revised Predesign Report is scheduled to begin during the first week of
November 1997.

• A conference call will be scheduled with the Agencies regarding the U.S. EPA's
August _o. 1997 response letter on the proposed investigation of the North
Stormwater Collection Pipe and surface water sampling of Sand Pond. The
investigation of the North Stormwater Collection Pipe and Sand Pond will be
scheduled upon Agency approval of a proposed scope of work.

. The draft O&M Plan will be submitted to the U.S. EPA in November 1997.

• A Technical Memorandum is being prepared to document the installation of five
additional groundwater monitoring wells and the additional well integrity
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

• The literature review for the Arboreal Impact Investigation will begin in
November 1997.
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Personnel Changes:

• None to report.

Analytical/Laboratory:

• None to report.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

1 . Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign
Investigations and Cap
Repair Work Plans

3. Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5. Technical Memorandum on
Predesign Investigation

6. Expedited LCS Final Design

7. Predesign Report

8. Revised Expedited LCS Final
Design

9. Final Cap Repair I00<7c
Design Report

10. Award Conlract(s) for the
Response Actions

1 1 . Pre-Construction Inspection
and Meeting

1 2. Revised Predesign Report

13. Deed Restriction

14. Initiate Construction of
Response Actions

TARGET DATE

April 22, 1996

April 22, 1996

May 31, 1 996 or as amended by Work
Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

—

—

—

As established in the schedule in the
approved Cap Repair Final Design

—

—

—

Fifteen (15 ) days after Pre-
Construction Inspection and Meeting

SUBMITTED DATE

April 17, 1996

April 19, 1996

August 15, 1996

July 3, 1996

January 10, 1997

February 12, 1997

April 10, 1997

May 2, 1997

June 3, 1997

June 26. 1997

July 15, 1997

July 25, 1997

August 5, 1997

August 4. 1997

Monthly Slams Repon November 13, 1997 Blackwell Landfill



DELIVERABLE

15. Completion of Construction

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

TARGET DATE

In accordance with the construction
schedule in the approved Final Design

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

SUBMITTED DATE

cc: Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA

BPG/WGB/dlp
\\chi I _server\jobs\l 252\008\00805<J09 doc
1252008.050101
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MONTGOMERY WATSON

To:

Report Date:

Client:

MW Project #:

MONTHLY STATUS REPORT

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

January 7, 1998

Forest Preserve District - DuPage County

1252008

Site Name/Activity: Black we 11 Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: November 1997

Progress Made This Reporting Period and Documents Submitted:

• During November 1997, Montgomery Watson continued construction of the
Leachate Collection System (LCS) at the Blackwell Landfill. Construction
Progress Meetings were held on November 5, 12, 19, and 26, 1997. Minutes of
these meetings are attached.

From November 3 through November 11, 1997, Montgomery Watson completed
the first round of the Quarterly Groundwater Sampling as required by the
approved July 1997 Revised Predesign Report.

On November 10, 1997, a conference call was held between the FPD of DuPage
County, U.S. EPA, and Montgomery Watson. The conference call was held in
response to the U.S. EPA October 8, 1997 comment letter on the proposed scope
of the subsurface soil investigation of the North Stormwater Collection Pipe and
surface water sampling of Sand Pond. Based upon the conference call
discussions, the FPD agreed to submit a Revised Addenda to Sampling Plans.

2100 Corporate Drive
Addison. Illinois
60101

Tel 630691 5000
Fan 630691 5133



• On November 12, 1997, Montgomery Watson collected a composite sample of
excavated construction demolition debris from the dripleg DL01 excavation. The
sample was analyzed for waste characterization, and analytical results are
attached.

Additional Data Transmitted With This Report:

• A summary of detected analytical parameters (validated) from the analysis of
groundwater samples collected from MH-20 on September 23, 1997 is provided
in the attached Table 1.

Agency Reviews/Approvals Pending:

• None

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

• Submittal of Revised Addenda to Sampling Plans for the investigation of the
North Stormwater Collection Pipe and Sand Pond. These investigations will be
scheduled upon Agency approval of the Revised Addenda (submitted on
December 4, 1997).

. Submittal of the draft O&M Plan (submitted on December 5, 1997).

• A Technical Memorandum is being prepared to document the installation of five
additional groundwater monitoring wells and the additional well integrity
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

• Data validation of the analytical results from the first round of the groundwater
quarterly sampling event undertaken from November 3 through November 11,
1997.

• Continuation of a literature review for the Arboreal Impact Investigation.

Personnel Changes:

• None to report.
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Analytical/Laboratory:

Groundwater samples collected from manhole MH-20 have been analyzed by
First Environmental Laboratories in accordance with the August 1996 QAPP for
Predesign Investigative Activities. A summary of validated analytical results is
submitted within this monthly status report.

A sample of construction demolition debris was analyzed for the waste
characterization, and analytical results are attached.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

i. Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign
Investigations and Cap
Repair Work Plans

3. Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5 . Technical Memorandum on
Predesign Investigation

6. Expedited LCS Final Design

7. Predesign Report

8. Revised Expedited LCS Final
Design

9. Final Cap Repair 100%
Design Report

10. Award Contract(s) for the
Response Actions

1 1 . Pre-Construclion Inspection
and Meeting

12. Revised Predesign Report

I.V Deed Restriction

TARGET DATE

Aprir-22. 1996

April 22, 1996

~~

May 31, 1 996 or as amended by Work
Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

- —

—

—

As established in the schedule in the
approved Cap RepairJMnal Design

—

— - - .

—

SUBMITTED DATE

April 17, 1996

April 19, 1996

August 15, 1996

July 3, 1996

January 10, 1997

February !2, 1997

April 10, 1997

May 2, 1997

June 3, 1997

June 26, !997

July 15, 1997

July 25, 1997

August 5, 1997

Monthly Status Report January?. 1998
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DELIVERABLE

14. Initiate Construction of
Response Actions

15. Completion of Construction

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

TARGET DATE

Fifteen (15) days after Pre-
Construction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen ( 15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

SUBMITTED DATE

August 4, 1997

cc: Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA

BPG/dlp/WGB
\\chi 1 _servei\jobs\ 1252\008\00805d37.doc
1252008.050101

Monthly Siatus Report January?. 1998
Page 4

Blackwell Landfill



Table 1
Manhole MH-20 Detected Analytical Results

Blackweil Landfill
DuPage County, Illinois

Analyte BW-GW MH20-01

(sample)

BW-GW MH20-91

(duplicate)

BW-TB MH20-01

(trip blank)

BW-FB MH20-01

(field blank) MCLs'

Inorganics

VOCs

Barium
Iron

Manganese]

Benzene

(mg/L)
0.385

(mg/L)
0.358

(mg/L)

(ug/L)

(mg/L)
<0.002
<O.OI

<O.OOI

(ug/L)
<5.0

(mg/L)
->

0.3

0.05

(ug/L)
5

Notes:
1I) Bolded and shaded value indicates exceedance of MCL.
(2) Inorganic detections listed exclude major minerals.

Footnote:
(1) MCL = Maximum Contaminant Levels - U.S. Office of Water. Drinking Water Regulation and Health Advisory,

October 1996.

JMS/jnu/JMK/BPG

J:U252\008V»805d25.«ls

1252008.050702
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First
Environmental
Laboratories, Inc.
1600ShoreRoad • Naperville, Illinois 60563 • Phone(630)778-1200 • Fax(630)778-1233
ffiPA Certification #100292

November 20, 1997

Mr. Brian Griesemer
MONTGOMERY WATSON
2100 Corporate Drive
Addison, IL 60101

Dear Mr. Griesemer:

Enclosed are the analytical results for the sample received by First Environmental
Laboratories, Inc. on November 12, 1997. This sample was analyzed for various waste
characteristic parameters.

PROJECT SUMMARY

Analyses were performed in accordance with the methods found in the USEPA
publication: Test Methods for Evaluating Solid Waste, Physical/Chemical Methods. SW-
846, 3rd Edition, July, 1992.

All QA/QC documentation and raw data will remain on file for future reference.

It has been a picture providing you with analytical services, and we look forward to
working with you again in the future. If you have any questions regarding this report, or
need additional information, please contact me at (630) 778-1200.

Sincerely,

William H. Mottashed
I reject Manager



First
Environmental
Laboratories, Inc.
1600ShoreRoad • Naperville, Illinois 60563 • Phone(630)778-1200 • Fax(630)778-1233
EPA Certification #100292

Analytical Report

Client:
Project CD:
Sample Number.
Sample Description:

MONTGOMERY WATSON
1252008.051801
46231
BW-CDLS01-01

Analyte

Flash Point (open cup)

pH@25°C, 1:10

Paint Filter
Phenol
Cyanide, Total
Sulfide, Total

TCLP Metals

Arsenic
Barium
Cadmium
Chromium
Lead
Mercury
Selenium
Silver

Result

No Flash @

1.11

Liquid Not Present
<0.25
<0.10
<0.5

<0.002
<l.O

<0.005
<0.001
0.004

<0.0005
<0.010
O.001

Units

units

mg/kg
mg/kg
mg/kg

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L

'ate Received.
'ate Taken:
'ate Reported:

Date Analyzed

11/13/97

11/17/97

11/13/97
11/18/97
11/18/97
11/18/97

11/18/97
11/18/97
11/18/97
11/18/97
11/18/97
11/17/97
11/18/97
11/18/97

11/12/97
11/12/97
1 1/20/97

Method

1010M

9045C

9095
9065

9010A
376.2

6010A
6010A
6010A
6010A

6010A
7470A
6010A
6010A



First
Environmental
Laboratories, Inc.
1600ShoreRoad • Naperville,Illinois60563 • Phone(630)778-1200 • Fax(630)778-1233
IEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.051801
46231
BW-CDLS01-01

Result

Date Received:
Date Taken:
Date Reported:

Units Flags

11/12/97
11/12/97
11/20/97

TCLP Volatile Organic Compounds Method 8260A
Analysis Date: 11/18/97

Benzene
Methyl ethyl ketone (MEK)
Carbon tetrachloride
Chlorobenzene
Chloroform
1,2-Dichloroethane
1,1 -Dichloroethene
Tetrachloroethene
Trichloroethene
Vinyl Chloride

TCLP Base-Neutral/Acid Compounds Method 8270B
Preparation Date: 11/18/97
Analysis Date: 11/18/97

< 0.050
< 0.100
< 0.050
< 0.050
< 0.050
< 0.050
< 0.050
< 0.050
< 0.050
< 0.100

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L

1,4-Dichlorobenzene
2,4-Dinitrotoluene
Hexachlorobenzene
Hexachlorobutadiene
Hexachloroethane
o-Cresol
m&p-Cresol
Nitrobenzene
Pentachlorophenol
Pyridine
2,4,5-Trichlorophenol
2,4,6-Trichlorophenol

<0.10
<0.10
<0.10
<0.10
<0.10
<0.10
<0.10
<0.10
<0.50
<0.50
<0.10
<0.10

mg/L
mg/L
mg/L
mg/L

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L



First
Environmental
Laboratories, Inc.
1600ShoreRoad • Naperville,Illinois60563 • Phone(630)778-1200 • Fax(630)778-1233
IEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Anatyte

MONTGOMERY WATSON
1252008.051801
46231
BW-CDLS01-01

Result

Date Received:
Date Taken:
Date Reported:

Units Flags

11/12/97
11/12/97
11/21/97

TCLP Pesticides Method 8081
Preparation Date:
Analysis Date:

Chlordane
Endrin
Heptachlor
Heptachlor Epoxide
Lindane
Methoxychlor
Toxaphene

TCLP Herbicides Method 8150B
Preparation Date:
Analysis Date:

2,4,-D
2,4,5-TP (Silvex)

11/18/97
11/19/97

< 0.005
< 0.001
< 0.005
< 0.005
< 0.005
< 0.005
<0.01

11/18/97
11/19/97

< 0.0012
< 0.001 7

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L

mg/L
mg/L



CHAIN OF CUSTODY RECORD
First
Environmental
Laboratories, Inc.

1600 Shore Road • Naperville, Illinois 60563
Phone (630) 778-1200 • Fax (630) 778-1233
24 Hr. Pager (708) 569-7507
E-mail: rmtenv@mcs.com
IEPA Certification f 100292

COMPANY NAME:

AnraiFss- *~(vO £ff«
I i~ •* .Jt / 4* I f

PHONE:

r IN/\MC.: 1 I "I -j *"i~y j

. 1(00 C»rt6r«+C.

CONTACT NAME

SAMPLED BY.

FAX:

ANALYSES

DATE/TIME
/ TAKEN SAMPLE DESCRIPTION

^_

Matrix Codes: S = Soil W = Water O = Other

Preserved in: LabD FieldD Cooler Temperature:.

Notes and Special Instructions:

Relinquished

Relinquished By:.

Relinquished By:.

By ITIW t*x f+*+~f

Date/Time.
Date/Time. Receivrd Bv:

. Date/Time .

. Date/Time.



MONTGOMERY WATSON

JAN
MONTHLY STATUS REPORT

To:

Report Date:

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

January 15, 1998

Client: Forest Preserve District - DuPage County

MW Project*: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: December 1997

Progress Made This Reporting Period and Documents Submitted:

• During December 1997, Montgomery Watson completed construction of the
Leachate Collection System (LCS) at the Blackwell Landfill. The final
Construction Progress Meeting was held on December 3, 1997. Minutes of this
meeting are attached.

. On December 3, 1997, the U.S. EPA, FPD, Tetra Tech EM, and Montgomery
Watson conducted a pre-final inspection of the LCS and Cap Repair Areas No.3
and 5. The pre-final inspection meeting included the initial start-up of the LCS.

On December 4, 1997, Montgomery Watson submitted the Revised Addenda to
Sampling Plans to the U.S.EPA for the investigation of the North Stormwater
Collection Pipe and Sand Pond. The U.S. EPA approved the Revised Addenda in
a December 24, 1997 letter.

2100 Corporate Drive
Addison. Illinois
60101

Tel 630691 5000
Fax 630691 5133



. On December 5, 1997, Montgomery Watson submitted the Draft Operation and
Maintenance (O&M) Plan. The O&M Plan provides a comprehensive guide for
post-closure O&M and monitoring activities.

. In a December 5, 1997 letter to the U.S. EPA, Montgomery Watson submitted
validated analytical results from the September 23, 1997 sampling of manhole
MH-20.

• From December 3 to December 16, 1997, the LCS was operated and the LCS
holding tank was filled with leachate. On December 17, 1997, Montgomery
Watson collected the first leachate sample from the holding tank. The sample was
collected in accordance with the December 1997 draft O&M Plan, and was
analyzed in accordance with the provisions established in the leachate disposal
permit. The analytical results are attached.

Agency Reviews/Approvals Pending:

• Review/approval of the December 5, 1997 Draft O&M Plan.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

• Preparation of a Technical Memorandum summarizing the installation of five
additional groundwater monitoring wells and the additional well integrity
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

• Data validation of the analytical results from the first round of the groundwater
quarterly sampling event undertaken from November 3 through November 11,
1997.

• Continuation of a literature review for the Arboreal Impact Investigation.

• Submission of the Final O&M Plan upon receiving comments from the U.S.EPA.

• Preparation of the Construction Completion Report summarizing construction of
the LCS and completed Cap Repairs.

• Continued operation of the LCS.

• Submittal of the Pre-Final Inspection Report.

Monthly Status Report January 15, IWX Blackwcll Landfill
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Personnel Changes:

• None to report.

Analytical/Laboratory:

An analytical data package from the analysis of a leachate sample collected from
the LCS leachate holding tank on December 17, 1997 is attached.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

1. Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign
Investigations and Cap
Repair Work Plans

3. Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5. Technical Memorandum on
Predesign Investigation

6. Expedited LCS Final Design

7. Predesign Report

8. Revised Expedited LCS Final
Design

9. Final Cap Repair 100%
Design Report

10. Award Contraci(s) for the
Response Actions

1 1 . Pre-Construction Inspection
and Meeting

12. Revised Predesign Report

13. Deed Restr ict ion

TARGET DATE

April 22, 1996

April 22, 1996

~

May 3 1 , 1996 or as amended by Work
Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-r-niai uesign

—

—

—

As established in the schedule in the
approved Cap Repair Final Design

—

—

—

SUBMITTED DATE

April 17, 1996

April 19, 1996

August 15, 1996

July 3, 1996

January 10, 1997

February 12. 1997

Apri l 10. 1997

May 2, 1997

June 3, 1997

June 26, 1997

Ju ly 15, 1997

July 25, 1997

August 5, 1997

Monthly Slams Report January 15. 1998
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DELIVERABLE

14. Initiate Construction of
Response Actions

15. Completion of Construction

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

TARGET DATE

Fifteen (15) days after Pre-
Construction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen ( 1 5) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

SUBMITTED DATE

August 4, 1997

LCS: December3,
1997

Decembers, 1997

cc: Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA

BPG/bpg/WGB
\\chi I _server\jobs\l 252\008\00805<J49 doc
1252008 050101
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MEETING NOTES

MONTGOMERY WATSON

Date: December 22, 1997

Date of
Meeting: Decembers, 1997

Location: Blackwell Landfill

Time: 9:00 a.m.

Reference: 1252008.051801

Attendees: Joe Benedict, Forest Preserve District (FPD)
Jerry Hartwig, FPD
Jim Sheffler, FPD
Michael Bellot, U.S. EPA
Larry Schmitt, U.S. EPA
Kostas Dovantis, Tetra Tech
Kevin Schnoes, Tetra Tech
Jerry Pionessa, Envirocon, Inc.
Pete Vagt, MWA
Walter Buettner, MWA
Dean Free, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject: Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

Walter Buettner asked the Attendees whether they had any issues regarding the
distributed November 26, 1997 Construction Progress Meeting Notes. No
issues were raised.

Jerry Pionessa indicated that grading and placement of gnvel around lift station
LS01, and final grading surrounding extraction well EW03 will be completed
by the end of next week. Mr. Pionessa aiso ndicated that security fencing



surrounding the compressor/control building will be erected, and final survey of
all as-builts will be completed by the end of next week.

3. Mr. Pionessa indicated that a manual bleedoff valve on the air pressure line, and
leachate sample ports on each wellhead have been installed, Mr. Pionessa also
indicated that final grading on the top of Mt. Hoy and the southern part of the
landfill has been completed.

4. Mr. Buettner indicated that Montgomery Watson has completed an evaluation
of the design freeboard in the leachate holding tank, and has determined that no
modifications will be necessary.

5. John McDonough indicated that the excavated construction debris from the
dripleg DL01 excavation will be disposed of by the end of the week.

6. Mr. McDonough indicated that Montgomery Watson is in the process of
evaJuating insulation options for the extraction well vaults.

Note: This is the final Construction Progress Meeting for 1997.

Action Items:

None

Meeting Notes Prepared By:

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Rick Lanham, 1EPA
Kurt Lindland, U.S. EPA Assistant Regional Counsel

BPG/dlp/WGB
J\1252\008\00805d39.doc
1252008.051801

Construction Progress Meeting December 22. 1997 ' Blackwell Landfill NPL Sue
Decembers. 1997 Page 2



First
Environmental
Laboratories, Inc.
1600 Shore Road • Naperville, Illinois 60563
EEPA Certification #100292

Phone (630) 778-1200 • Fax (630) 778-1233

Client:
Project ID:
Sample Number:
Sample Description:

Analytical Report

MONTGOMERY WATSON
1252008058101
47921
BW-LCS-01

Date Received:
Date Taken:
Date Reported:

12/17/97
12/17/97
12/29/97

Analyte

BOD

COD

N. Ammonia

Oil & Grease

pH @ 25°C

Phenols

Total Dissolved Solids

Total Suspended Solids

Arsenic

Barium

Boron

Cadmium

Chromium

Copper

Iron

Lead

Manganese

Mercury

Nickel

Selenium

Silver

Zinc

Result Units Date Analyzed Method

11,000

15,000

427

526

6.69

0.44

13,200

417

0.008

0.273

4.81

0082

0.008

<001

550

0 100

8.50

'0.0005

0.131

<002

^0 00 1

19 9

mg/L

mg/L

mg/L

mg/L

units

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

mg/L

rrm/L

12/18/97

12/02/97

12/18/97

12/22/97

12/19/97

12/19/97

12/19/97

12/22/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

12/23/97

405.1

410.4

350.2

1664

9045C

9065

160.1

1602

6010A

60IOA

6010A

6010A

60IOA

6010A

60IOA

6010A

6010A

7470A

6010A

6010A

60 10 A

60 1 OA



First
Environmental
Laboratories, Inc.
1600ShoreRoad • Naperville,Illinois60563 • Phone(630)778-1200 • Fax(630)778-1233
IEPA Certification #100292

Analytical Report

Client:

Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47921

BW-LCS-01

Volatile Organic Compounds Method 8260A
Analysis Date: 12/24/97

Acetone
Benzene
Bromodichloromethane
Bromoform
Bromomethane
2-Butanone
Carbon disulfide
Carbon tetrachloride
Chlorobenzene
Chlorodibromomethane
Chloroethane
Chloroform
Chloromethane
1,1-Dichloroethane
1,2-Dichloroethane
1,1-Dichloroethene
cis-1,2-Dichloroethene
trans-1,2-Dichloroethene
1,2-Dichloropropane
cis-1,3-Dichloropropene
trans-1,3-Dichloropropene
Ethyl benzene
2-Hexanone
4-Methyl-2-pentanone
Methylene chloride

Stvrene

Date Received:

Date Taken:
Date Reported:

Result

12/17/97
12/17/97
12/29/97

Units Flags

2,420

26.1
<50.0
<50.0
< 100

7,410
<50.0
< 50.0

10.6
<50.0
< 100
<50.0
< 100
< 50.0
< 50.0
<50.0

116
< 50.0
< 50.0
< 50.0
< 50.0

38.4
< 100

144
< 50.0
< 50.0

ug/L
ug/L J
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L J
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L J
ug/L
ug/L
ug/L
ug/L



First
Environmental
Laboratories, Inc.
1600 Shore Road • NaperviJle, Illinois 60563 • Phone (630) 778-1200 • Fax (630) 778-1233
IEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47921
BW-LCS-01

1,1,2,2-TetrachIoroethane
Tetrachloroethene
Toluene
1,1,1 -Trichloroethane
1,1,2-Trichloroethane
Trichloroethene
Vinyl Acetate
Vinyl Chloride
Xylenes (total)

Base-Neutral/Acid Compounds Method 8270B
Preparation Date: 12/22/97
Analysis Date: 12/22/97

Acenaphthene
Acenaphthylene
Anthracene
Benzidine
Benzo[a]anthracene
Benzo[b]fluoranthene
Benzo[k]fluoranthene
Benzo[g,h,i]perylene
Benzo[a]pyrene
Benzoic Acid
Benzyl Alcohol
bis(2-chloroethoxy)methane
bis(2-chioroethyl)ether
bis(2-chloroisopropyl)ether
bis(2-ethylhexyl)phthalate

Date Received:
Date Taken:
Date Reported:

Result

<50.0
<50.0

197
<50.0
<50.0

23.7
< 100
< 100

175

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

< 50
<50
< 50
< 50
< 50
< 5 0
< 50
< 50
< 5 0
< 250
< 100
< 5 0
< 5 0
< 50
< 50

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

12/17/97
12/17/97
12/29/97

Units Flags



First
Environmental
Laboratories, Inc.
1600 Shore Road • Naperville, Illinois 60563 • Phone (630) 778-1200 • Fax (630) 778-1233
IEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47921

BW-LCS-01

4-Bromophenyl-phenylether
Butylbenzylphthalate
4-Chloroaniline
4-Chloro-3 -methy Iphenol
2-Chloronaphthalene
2-Chlorophenol
4-Chlorophenyl-phenylether
Chrysene
Dibenz[a,h]anthracene
Dibenzofuran
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
3,3-Dichorobenzidine
2,4-Dichlorophenol
Diethylphthalate
2,4-Dimethylphenol
Dimethylphthalate
Di-n-butylphthalate
4,6-Dinitro-2-methylphenol
2,4-Dinitrophenol
2,4-Dinitrotoluene
2,6-Dinitrotoluene
Di-n-octylphthalate
Fluoranthene
Fluorene
Hexachlorobenzene
Hexachlorobutadiene
Hexachlorocyclopentadiene

Date Received:
Date Taken:
Date Reported:

Result

< 5 0
<50
< 50
< 100
<50
<50
<50
< 5 0
<50
<50
< 50
< 50
<50
< 100
< 50
< 50
< 50
< 50
< 50
< 250
< 250
< 50
< 50
< 50
< 5 0
< 50
< 50
< 50
< 50

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
us/L

12/17/97
12/17/97
12/29/97

Units Flags



First
Environmental
Laboratories, Inc.
1600 Shore Road • Naperville, Illinois 60563 • Phone (630) 778-1200 • Fax (630) 778-1233
IEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47921
BW-LCS-01

Hexachloroethane
Indeno[ 1,2,3-cd]pyrene
Isophorone
2-Methylnaphthalene
2-Methylphenol
3&4-Methylphenol
Naphthalene
2-Nitroaniline
3-NitroaniIine
4-Nitroaniline
Nitrobenzene
2-Nitrophenol
4-Nitrophenol
N-Nitrosodimethylamine
N-Nitroso-di-n-propylamine
n-Nitrosodiphenylamine

Pentachlorophenol
Phenanthrene
Phenol
Pyrene
Pyridine
1,2,4-Trichlorobenzene
2,4,5-Trichlorophenol
2,4,6-Trichlorophenol

Date Received:
Date Taken:
Date Reported:

Result

<50
<50
<50
<50
<50

229
<50
<250
<250
< 100
<50
<50
< 2 5 0
<50
< 5 0
< 50
<250
< 5 0

124
< 5 0
< 250
< 50
< 50
< 5 0

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

12/17/97
12/17/97
12/29/97

Units Flags



First
Environmental
Laboratories, Inc.
1600ShorcRoad • Naperville, Illinois 60563
EPA Certification #100292

Phone (630) 778- 1200 • Fax (630) 778- 1233

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47921
BW-LCS-01

Pesticides Method 8081
Preparation Date: 12/23/97
Analysis Date: 12/29/97

Aldrin
alpha-BHC
beta-BHC
delta-BHC
Lindane (gamma-BHC)
alpha-Chlordane
gamma-Chlordane
4,4'-DDD
4,4'-DDE
4,4-DDT
Dieldrin
Endosulfan I
Endosulfan II
Endosulfan sulfate
Endrin
Endrin aldehyde
Endrin ketone
Heptachlor
Heptachlor epoxide
Methoxychlor
Toxaphene

Date Received:
Date Taken:
Date Reported:

Result

<0.05
<0.05
<0.05
<0.05
<0.05
<0.50
<0.50
<0.10
< 0.10
<0.10
< 0.10
<0.05
<0.10
< 0.10
< 0.10
< 0.10
< 0.10
<0.05
< 0.05
<0.50
< 1.0

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

12/17/97
12/17/97
12/29/97

Units Flags



First
Environmental
Laboratories, Inc.
1600ShoreRoad • Naperville,Illinois60563 • Phone(630)778-1200 • Fax(630)778-1233
ffiPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47922

BW-TBLCS-01

Volatile Organic Compounds Method 8260A
Analysis Date: 12/23/97

Acetone
Benzene
Bromodichloromethane
Bromofonn
Bromomethane
2-Butanone
Carbon disulfide
Carbon tetrachloride
Chlorobenzene
Chlorodibromomethane
Chloroethane
Chloroform
Chloromethane
l,l-Dichloroethane
1,2-Dichloroethane
1,1 -Dichloroethene
cis-1,2-Dichloroethene
trans-1,2-Dichloroethene
1,2-Dichloropropane
cis-1,3 -Dichloropropene
trans-1,3-Dichloropropene
Ethyl benzene
2-Hexanone
4-Methyl-2-pentanone

Date Received:
Date Taken:
Date Reported:

Result

< 10.0
<5.0
<5.0
<5.0
< 10.0
< 10.0
<5.0
<5.0
< 5.0
<5.0
< 10.0
<5.0
< 10.0
< 5.0
<5.0
< 5.0
< 5.0
< 5.0
<5.0
<5.0
<5.0
< 5.0
< 10.0
< 10.0

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L

12/17/97

N/A
12/29/97

Units Flags



First
Environmental
Laboratories, Inc.
1600 Shore Road • Naperville, Illinois 60563 • Phone (630) 778-1200 • Fax (630) 778-1233
IEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number:
Sample Description:

Analyte

MONTGOMERY WATSON
1252008.058101
47922
BW-TBLCS-01

Date Received:
Date Taken:
Date Reported:

Result

12/17/97
N/A
12/29/97

Units Flags

Methylene chloride
Styrene
1,1,2,2-Tetrachloroethane
Tetrachloroethene
Toluene
1,1,1 -Trichloroethane
1,1,2-Trichloroethane
Trichloroethene
Vinyl Acetate
Vinyl Chloride
Xylenes (total)

<5.0
<5.0
<5.0
<5.0
<5.0
<5.0
<5.0
<5.0
< 10.0
< 10.0
<5.0

ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L
ug/L



First
Environmental
Laboratories, Inc.

CHAIN OF CUSTODY REC(

Hflrt

1600 Shore Road • NapervUle, Illinois 60563
Phone (630) 778-1200 • Fax (630) 778-1233
24 Hr. Page- (708) 569-7507
E-mail: firstenv@mcs.com
IEPA Certification #100292

COMPANY NAME:

ADDRESS:

PHONE:

CONTACT NAME

SAMPLED BY:

ANALYSES•Sr
Project I.D.

Send Report To:.

DATE/TIME SAMPLE DESCRIPTION COMMENTS LAB
I.D.

Matrix Codes: S = Soil W = Water O = Other

Preserved in: LabO FieldLJ

Notes and Special Instructions:

Cooler Temperature:.

Relinquished By:

Relinquished By.

Relinquished By:

Date/Time.

Date/Time.

Date/Time.

Received By:

Received By:_

Received By:_

. Date/Time.

. Date/Time .

. Date/Time.



MONTGOMERY WATSON

MONTHLY STATUS REPORT : F h b

To:

Report Date:

Client:

MW Project #:

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA-Region 5
77 West Jackson Boulevard, SR-6J
Chicago. Illinois 60604-3590

February 11, 1998

Forest Preserve District - DuPage County

1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E. ',/(;(
Montgomery Watson ^
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: January 1998

Progress Made This Reporting Period and Documents Submitted:

On January 7, 1998, Montgomery Watson submitted the pre-final inspection
report. This report outlined outstanding construction items identified during the
December 3, 1997, Pre-Final Inspection.

. On January 12. 1998, 10.000 gallons of leachate in the LCS holding tank was
disposed of at the Wheaton Sanitary District WWTP.

• The LCS was operated from January 20 through January 22, 1998, and 10,000
gallons of leachate was collected in holding tank . On January 23. 1998.
Montgomery Watson collected a second leachate sample from the LCS holding
tank. The sample was collected and analy/.ed in accordance wi th the December
1997 draft O&M Plan and the provisions established in the leachale disposal
permit, respectively. The analytical results are attached.

2100 Corporate Drive
Ai1(1iSOn I l l i n o i s

60101

Tel 630691 5000
Fax 630691 5133

r^i? s E n v i r o n m e n t a l Meeds



Agency Reviews/Approvals Pending:

. Review/approval of the December 5. 1997. Draft (MM Plan.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

• Preparation of a Monitoring Well Assessment Report summarizing the instal lat ion
of five additional groundwater monitoring wells and the additional well i n t e g r i t y
investigations undertaken prior to the first round of the Quarterly Groundwater
Monitoring Program.

• Preparation of the Quarterly Groundwater Monitoring Results Report
documenting the first round of sampling event undertaken from November 3
through November 11, 1997. Validated analytical results from the first round of
the groundwater quarterly sampling w i l l be included in this report.

• Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Lake.

• Preparation and submission of Addendum No. 5 to the Agency approved August
1996 Quality Assurance Project Plan (QAPP) that wi l l address lower laboratory
analytical PQLs. The lower PQLs were requested in a December 24, 1997, letter
from the U.S. EPA.

• Preparation of the second round of the quarterly groundwater monitoring program
will be scheduled upon U.S. EPA's approval of the QAPP Addendum No. 5.

• Continuation of a literature review for the Arboreal Impact Investigation.

• Preparation of the Final O&M Plan upon receiving comments from the U.S. EPA.

• Preparation of the Construction Completion Report summan/ ing the c o n s t r u c t i o n
completion of the LCS and Cap Repai rs .

• Preparation of the r ema in ing cons t ruc t ion work on Cap Repa i r Areas 1. 2 and 4
for the upcoming I99S cons t ruc t ion season

• Preparation of a work plan !oi a proposed n a t u r a l a t tenuat ion study to eva lua t e the
potent ial tor i n t r i n s i c r emed ia t i on to m i t i g a t e the organic c o n t a m i n a n t s o t concern
in " roundwate r .

Koporl



• Continued baich operation of the LCS in accordance w i t h the December 5. 1997,
draft O&M Plan.

Personnel Changes:

• None to report.

Analytical/Laboratory:

• An analyt ica l data package from the analysis of a leachate sample collected from
the LCS leachate holding tank on January 23. 1998. is at tached.

Schedule:

The schedule of deliverahles to U.S. EPA, to date, is shown below.

DELIVERABLE

1 . Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Drafi Predcsign
Investigations and Cap
Repair Work Plans

3. Final Prcdesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5 Technical Memorandum on
Predesign Invesl igal ion

6. Expedited LCS Final Design

7 Predesign Report

K Revised F. \pediied LCS hiul
Design

9 F i n a l ( \ ip Repan U M l ' i
Design Repon

ID. A u a i d C o n i i a i i t s ) l o i i l ie

Response A c t i o n s

1 1 P re -Co i i s i r i k l i o n Inspec t ion

.mil \1eeiin-.1

1 2 R c \ i ^ - i l I V - i l c s i . j t i K c p . ' H

TARGET DATE

April 22. 1996

April 22. 19%

—

May 31. 1996. or as amended hy
Work Plan approval

—

As soon as possible af ter receiving
U.S. HPA comments on the Work Plan
and Pre-Fina l Design

—

—

-•

As es tab l i shed in the schedule IN t l ie
approved Cap Repan F ina l Design

-

SUBMITTED DATE

Apri l 17. 19%

April 19, 1996

August 15, 1996

July 3. 1996

January 10. 1997

February 12. IW7

Apr i l 10. IW7

May 1. \Wi

J u n e * r'''7

June 26. 19*)"?

l u l \ I S . l l>T

j u i \ ;s i ' ) > ) • •

l-ehm.ir\_ I

P.i-A-

l I .indhll



DELIVERABLE

13. Deed Restriction

14. Initiate Construction of
Response Actions

15. Completion of Construciion

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

TARGET DATE

—

Fifteen (15) days after Pre-
Construction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

No laier than fifteen ( 15) days after
completion of construction

Fifteen ( 1 5 ) days after completion of
Pre-Final Inspection

Fifteen ( 1 5 ) days alter completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

SUBMITTED DATE

August5, 1997

August 4, 1997

LCS: December 3.
1997

December 3, 1997

January 7, 1998

cc: Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA

BPG/nf/WGB
\\chi I _server\jobs\ 1252\008\00805d62.doc
1252008.050101

Monthly Stalin Report February 11. 199X
Paee4

Bbckwell Landfill



First
Environmental
Laboratories, Inc.
1600 Shore Road • Naperville, Illinois 60563 • Phone (630) 778-1200 • Fax (630) 778-1233
EEPA Certification #100292

Analytical Report

Client:
Project ID:
Sample Number
Sample Description:

MONTGOMERY WATSON
1252008.058101
49547
BW-LCS02

Date Received:
Date Taken:
Date Reported:

01/23/98
01/23/98
02/02/98

Analyte Result Units Date Analyzed Method

BOD-5 Day

COD

Nitrogen Ammonia

Oil & Grease

pH@25°C, 1:10

Phenol

Solids, Total Dissolved

Solids, Total Suspended

Arsenic
Barium

Boron
Cadmium
Chromium
Copper
Iron
Lead
Manganese
Mercury
Nickel
Selenium
Silver
Zinc

10,000

13,300

339

153

6.61

1.76

11,400

476

<0.002
0.304
3.87

0.051
0.010
<0.01

542
0.066
872

<0.0005
0.109
<0.02
<0.001

185

mg/L

mg/L

mg/L

mg/L

units

mg/L

mg/L

mg/L

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L

01/23/98

01/30/98

01/30/98

02/02/98

01/26/98

01/29/98

01/29/98

02/02/98

01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98
01/30/98

405.1

410.4

350.2

9070

9045C

9065

160.1

160.2

6010A
6010A
6010A
6010A
6010A
6010A
6010A
6010A
6010A
7470A
6010A
6010A
6010A
6010A



NET
NATIONAL
ENVIRONMENTAL
TESTING, INC.

Bartlett Division
850 West Bartlen Rd.
Barllett. IL 60103

Tel: (630) 289-3100
Fax. (630) 289-5445

Rockford Division
3548 35th Street
Rockford. IL 61109

Tel: (815) 874-2171
Fax. (815)874-5622
(800) 807-2877

ANALYTICAL REPORT

Mr. Walter Buettner, P.E.
MONTGOMERY WATSON
2100 Corporate
Addison, IL 60101

02/05/1998

Sample No.

NET Job No.

456758

98 .01459

Sample Description: BW-LCS02A
Blackwell Forest Preserve

Date Taken:
Time Taken:

Analyte

02/05/1998
11:15

Date Received:
Time Received:

02/05/1998
11:30

Cyanide, total

Result

0.014

Flag Units

mg/L

Reporting Date Analyst Analytical

Limit Analyzed Initials Method

0.002 02/05/1998 tdw 335.2(3) 9010(1)

Page 2



MONTGOMERY WATSON

MONTHLY STATUS REPORT
MAR 2 0 J998

Report Date:

Client:

MW Project #:

To: Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

March 23, 1998

Forest Preserve District - DuPage County

1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: February 1998

Progress Made This Reporting Period and Documents Submitted:

On February 3, 1998, Montgomery Watson submitted Addendum No. 5 to the
Agency approved August 1996 Quality Assurance Project Plan (QAPP).
Addendum No. 5 addresses lower laboratory analytical PQLs for quarterly
groundwater sampling which were requested in a December 24, 1997, U.S. EPA
letter.

On February 4, 1998, Montgomery Watson submitted unvalidated groundwater
results from the first round of the quarterly sampling program.

• The LCS was operated for four days during February 1998. February is the last
month in which the LCS will be operated in a batch mode, as outlined in the
December 1997 draft O&M Plan. During this period, approximately 30,000
gallons of leachate were collected in the holding tank. On February 12, 1998,
Montgomery Watson collected a third leachate sample from the LCS holding
tank. The sample was collected and analyzed in accordance with the December

2)00 Corporate Drive
Addison. Illinois
60101

Tel 630691 5000
Fax 630691 5133



1997 draft O&M Plan and the provisions established in the leachate disposal
permit, respectively. The analytical results are attached.

Leachate collected in the LCS holding tank was disposed of at the Wheaton
Sanitary District WWTP on February 6, 11, and 27, 1998 in approximately 10,000
gallon shipments.

• On February 18, 1998, Montgomery Watson submitted a proposed work plan for
a natural attenuation study to evaluate the potential for intrinsic remediation to
mitigate the organic contaminants of concern in groundwater.

• On February 23, 1998, Montgomery Watson submitted a Monitoring Well
Assessment Report summarizing the installation of five additional groundwater
monitoring wells and well integrity investigations undertaken prior to the first
round of the Quarterly Groundwater Monitoring Program.

• On February 25, 1998, the FPD received comments on the draft O&M Plan from
the U.S. EPA.

Agency Reviews/Approvals Pending:

• Review/approval of the submitted February 4, 1998 Addendum No. 5 to the
Agency approved August 1996 Quality Assurance Project Plan (QAPP).

• Review/approval of the submitted February 18, 1998 proposed work plan for a
natural attenuation study.

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

• Preparation of the Quarterly Groundwater Monitoring Results Report
documenting the first round of sampling event undertaken from November 3
through November 11, 1997. Validated analytical results from the first round of
the groundwater quarterly sampling will be included in this report.

• Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Lake.

• Preparation of the second round of the quarterly groundwater monitoring program
will be scheduled upon U.S. EPA's approval of the QAPP Addendum No. 5.

• Continuation of a literature review for the Arboreal Impact Investigation.
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Preparation of the Final O&M Plan.

• Preparation of the Construction Completion Report summarizing the 1997
construction of the LCS and Cap Repairs.

• Preparation of the remaining construction work on Cap Repair Areas 1, 2 and 4
for the upcoming 1998 construction season.

• Continued operation of the LCS in accordance with the December 5, 1997. draft
O&M Plan.

Personnel Changes:

• None to report.

Analytical/Laboratory:

• An analytical data package from the analysis of a leachate sample collected from
the LCS leachate holding tank on February 12. 1998. is attached.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

1 . Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign
Investigations and Cap
Repair Work Plans

3 Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5. Technical Memorandum on
Predesign Investigation

6. Expedited LCS Final Design

7. Predesign Report

TARGET DATE

April 22. 1996

April 22. 1996

May 31 .1 996, or as amended by
Work Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

—

SUBMITTED DATE

April 17. 1996

April 19, 1996

August 15. 1996

July 3, 1996

January 10, 1997

February 12, 1997

Apri l 10, 1997
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DELIVERABLE

8. Revised Expedited LCS Final
Design

9. Final Cap Repair 100%
Design Report

10. Award Contract(s) for the
Response Actions

1 1 . Pre-Consiruction Inspection
and Meeting

12. Revised Predesign Report

13. Deed Restriction

14. Initiate Construction of
Response Actions

15. Completion of Construction

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

TARGET DATE

—

—

As established in the schedule in the
approved Cap Repair Final Design

—

—

—

Fifteen (15) days after Pre-
Construction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

SUBMITTED DATE

May 2, 1997

June 3, 1997

June 26, 1997

July 15, 1997

J u l y 25. 1997

Augusts , 1997

August 4. 1997

LCS: December 3,
1997

December 3. 1997

January 7, 1998

Not Scheduled

cc: Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA

BPG/bpgAVGB
J \i:52\008\00805d82.doc
1252008 050101
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MONTGOMERY WATSON

To:

Report Date:

Client:

MW Project #:

MONTHLY STATUS REPORT

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Dlinois 60604-3590

April 20, 1998

Forest Preserve District - DuPage County

1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J.Vagt, Ph.D., CPG
Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: March 1998

Progress Made This Reporting Period and Documents Submitted:

• The leachate collection system (LCS) was operated for 15 days during March
1998. During this period, approximately 65,000 gallons of leachate was collected
and disposed of at the Wheaton Sanitary District Waste Water Treatment Plant
(WWTP). To date, approximately 101,500 gallons of leachate has been disposed
of since the LCS began operation in December 1997.

• On March 23, 1998, the Forest Preserve District (FPD) received U.S. EPA
comments on the proposed natural attenuation study, the August 1996 Quality
Assurance Project Plan (QAPP), and Addendum No. 5 to the QAPP.

• On March 20, 1998, Montgomery Watson identified LCS operating problems at
lift station LS01. On March 24, 1998, Montgomery Watson held a post-
construction meeting with the LCS subcontractors (Envirocon, Inc. and RTE
Environmental, Inc.) to decide upon troubleshooting and repair procedures. Post-
construction meeting notes are attached. On March 26, 1998, post-construction

2100 Corporate Drive
Addison. Illinois
60101

Tel 530 691 5000
Fax 630691 5133



work revealed that an isolation valve was incorrectly installed on the leachate
pressure line at LS01, and the repair were made.

Agency Reviews/Approvals Pending:

• None

Problems or Potential Problems, and Recommendations:

None

Upcoming Activities Planned:

• Meeting among FPD, U.S. EPA, IEPA, Tetra Tech and Montgomery Watson on
April 8, 1998 to review progress and kickoff 1998 activities.

• Modification and re-submittal of the draft O&M Plan.

• Modification and re-submittal of the work plan for the proposed natural
attenuation study.

• Preparation and submittal of Addendum No. 6 to the Quality Assurance Project
Plan (QAPP) outlining laboratory procedures for the proposed natural attenuation
study.

• Modification and re-submittal of the QAPP and Addendum No. 5 to the QAPP.

• Preparation and submittal of the Quarterly Groundwater Monitoring Results
Report documenting the first round of sampling event undertaken from November
3 through November 11, 1997.

• Preparation and submittal of the Construction Completion Report for the 1997
construction season.

• Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Lake.

• Conducting the second round of the quarterly groundwater monitoring program
upon U.S. EPA's approval of the QAPP Addendum No. 5.

• Continuation of a literature review for the Arboreal Impact Investigation.

• Preparation of the remaining construction work on Cap Repair Areas 1, 2, and 4
for the upcoming 1998 construction season.

Monthly Status Meeting April 20. 1998 Blackwell Landfill
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• Continued operation of the LCS in accordance with the December 5, 1997, draft
O&M Plan.

Personnel Changes:

• None to report.

Analytical/Laboratory:

• None.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

1. Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign
Investigations and Cap
Repair Work Plans

3. Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5. Technical Memorandum on
Predesign Investigation

6. E :d LCS Final Design

7. Predesign Report

8. Revised Expedited LCS Final
Design

9. Final Cap Repair 100%
Design Report

10. Award Contract(s) for the
Response Actions

11. Pre-Construction Inspection
and Meeting

1 1. Revised Predesign Report

TARGET DATE

April 22. 1996

April 22, 1996

—

May 31, 1996, or as amended by
Work Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

—

—

—

As established in the schedule in the
approved Cap Repair Final Design

—

—

SUBMITTED DATE

April 17, 1996

April 19, 1996

August 15, 1996

July 3, 1996

January 10, 1997

February 12, 1997

April 10, 1997

May 2, 1997

June 3, 1997

June 26, 1997

July 15. 1997

Ju ly 25, 1997
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DELIVERABLE

13. Deed Restriction

14. Initiate Construction of
Response Actions

15. Completion of Construction

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

21. Natural Attenuation Study

TARGET DATE

—

Fifteen (15) days after Pre-
Constniction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

June 15, 1998

SUBMITTED DATE

Augusts, 1997

August 4, 1997

LCS: December 3,
1997

December 3, 1997

January 7, 1998

Not Scheduled

cc: Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
David Barritt - Chapman and Cutler

BPCVbpd/emp/WGB
J:\l252\008\00805d98doc
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MEETING NOTES

MONTGOMERY WATSON

Date:

Date of
Meeting:

Location:

April 2, 1998

March 25, 1998

Blackwell Landfill

Time: 9:00 a.m.

Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Peter Vagt, MWA
Walter Buettner, MWA
John McDonough, MWCI

Subject: Post-Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner and John McDonough indicated that the purpose of the meeting
was to discuss the problems recently identified with the leachate collection
system (LCS). The current information indicates that the isolation valve at LS01
was incorrectly installed on the pressure leachate line instead of the compressed
air line. As well, the current information indicates that the isolation valve was
leaking and causing the re-circulation of leachate within LS01. This resulted in
very little leachate from the pressure LCS line reaching the LCS holding tank.

Walter Buettner and John McDonough pointed out that ball check valves were
incorrectly substituted for swing check valves on the LCS leachate line within
the extraction well vaults, and that a number of ball valves on the air pressure
line were functioning improperly.



The Attendees agreed that upon the following repair procedures:
• Envirocon would excavate the isolation valve and confirm the suspected

problem. If the problem was confirmed, Envirocon would re-plumb the
LCS line to repair the problem;

• Envirocon would install a permanent pressure gauge on the pressure
leachate lineatLSOl;

• Envirocon would replace the rubber gasket on LSO1;
• Envirocon would install the new swing check valves on the three quarter

inch tubing coming out of the well head assembly instead of on the two
inch diameter pipe. As a labor saving measure, the FPD agreed that the
existing ball check valves could be left in-place.

• Envirocon would clean, repair or replace the non-functioning ball valves
on the compressed air line;

• MWA and Envirocon would test the pressure LCS line following repair.
This would consist of running lift station LS01, filling the pressure LCS
line, and confirming with the pressure gauge that the repaired LCS line
held pressure;

• MWA and Envirocon would pump LS01 alone and fill the LCS holding
tank to confirm pump stroke to volume conversion factor;

• The FPD would test an alternative pneumatic pump in extraction well
EW08 to determine if an alternative pump would pump suspended silt
and sand in the leachate more effectively.

Meeting Notes dBy:

Walter G. Buettner
Montgomery Watson

cc: Michael Bellot, U.S. EPA
Rick Lanham - Illinois Environmental Protection Agency
Kostas Dovantzis - Tetra Tech EM, Inc.
Kurt Lindland, Assistant Regional Counsel - U.S. EPA

BPG/bpd/WGB
J:\I25 2\008\00805d87.doc
1252008.051801
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MONTGOMERY WATSON

To:

Report Date:

Client:

MW Project*:

MONTHLY STATUS REPORT

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

May 18, 1998

Forest Preserve District - DuPage County

1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG , ,
Walter G. Buettner, P.E. lu(p\
Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: April 1998

Progress Made This Reporting Period and Documents Submitted:

• The leachate collection system (LCS) was operated for 20 days during April 1998.
During this period, approximately 106,000 gallons of leachate was collected and
disposed of at the Wheaton Sanitary District Waste Water Treatment Plant
(WWTP). To date, approximately 207,300 gallons of leachate has been disposed
of since the LCS began operation in December 1997.

• On April 8, 1998, the FPD, U.S. EPA, ffiPA, Tetra Tech EM, Inc., and
Montgomery Watson held a meeting to review work progress and to kickoff 1998
activities.

• On April 21, 1998, Montgomery Watson submitted the Quarterly Groundwater
Monitoring Results Report. This report documented the first round of quarterly
groundwater sampling undertaken from November 3 through November 11, 1997.

2100 Corporate Drive
Addison, Illinois
60101

Tel 630691 5000
Fax 630691 5133



• On April 21, 1998, Montgomery Watson submitted the Anomalous Phenol and
Phthalate Concentration Report. This report documented the anomalous phenol
and phthalate concentrations detected in groundwater samples collected during the
first round of the quarterly groundwater sampling event from November 3 through
November 11, 1997.

• On April 24, 1998, Montgomery Watson submitted additional addenda to the
Quality Assurance Project Plan (QAPP), including revised pages to QAPP
Addendum No. 5, and QAPP Addenda 6 and 7. The revised pages to QAPP
Addendum No. 5 were submitted in response to comments in the U.S. EPA's
March 23, 1998 letter. QAPP Addendum No. 6 revised Sections 1, 2, and 3 of the
April 1996 QAPP for Pre-Design Investigative Activities, while QAPP
Addendum No. 7 provided additional assurance and quality control procedures,
and analytical methods for a proposed natural attenuaiion study.

Agency Reviews/Approvals Pending:

• Approval of the April 24, 1998 QAPP Addendum No. 5.

• Review/approval of the April 24, 1998 QAPP Addenda No. 6 and No. 7.

Problems or Potential Problems, and Recommendations:

None.

Upcoming Activities Planned:

• Modification and re-submittal of the draft O&M Plan.

• Modification and re-submittal of the work plan for the proposed natural
attenuation study.

• Preparation and submittal of the Construction Completion Report for the 1997
construction season.

• Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Pond.

• Conducting the second round of the quarterly groundwater monitoring program
upon U.S. EPA's approval of the QAPP Addendum No. 5.

• Continuation of a literature review for the Arboreal Impact Investigation.

• Preparation of the remaining construction work on Cap Repair Areas 1, 2, and 4
for the upcoming 1998 construction season.

Monthly Slams Report May 18. 1998 Blackwell Landfill
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• Continued operation of the LCS in accordance with the December 5, 1997, draft
O&M Plan.

Personnel Changes:

• None to report.

Analytical/Laboratory:

None.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

1. Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Prcdesign
Investigations and Cap
Repair Work Plans

3. Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5. Technical Memorandum on
Predesign Investigation

6. Expedited LCS Final Design

7. Predesign Report

8. Revised Expedited LCS Final
Design

9. Final Cap Repair 100%
Design Report

10. Award Contract! s) for the
Response Actions

11. Pre-Construction Inspection
and Meeting

12. Revised Predesign Report

TARGET DATE

April 22, 1996

April 22, 1996

—

May 31, 1996, or as amended by
Work Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

—

—

—

As established in the schedule in the
approved Cap Repair Final Design

—

—

SUBMITTED DATE

April 17, 1996

April 19, 1996

August 15, 1996

July 3, 1996

January 10. 1997

February 12, 1997

April 10, 1997

May 2, 1997

June 3, 1997

June 26, 1997

July 15. 1997

July 25, 1997
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DELIVERABLE

13. Deed Restriction

14. Initiate Construction of
Response Actions

15. Completion of Construction

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

21. Natural Attenuation Study

TARGET DATE

—

Fifteen (15) days after Pre-
Construction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

July 15, 1998

SUBMITTED DATE

August 5, 1997

August 4, 1997

LCS: Decembers,
1997

December 3, 1997

January 7, 1998

Not Scheduled

cc: Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
David Barritt - Chapman and Cutler
Dick Makarski - Chapman and Cutler

BPG/bpg/WGB/PJV
J:\l252\008\00805el7.doc
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MONTGOMERY WATSON

MONTHLY STATUS REPORT

To:

Report Date:

Mr. Mike Bellot
Remedial Project Manager
U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

June 18, 1998

Client: Forest Preserve District - DuPage County

MW Project*: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
Walter G. Buettner, P.E.
Montgomery Watson
2100 Corporate Drive
Addison, Illinois 60101

Reporting Period: May 1998

Progress Made This Reporting Period and Documents Submitted:

• During May 1998, approximately 60,500 gallons of leachate were collected by the
leachate collection system (LCS). The leachate was disposed of at the Wheaton
Saiuv^y District Waste Water Treatment Plant (WWTP). To date, approximately
267,750 gallons of leachate have been disposed of since the LCS began operation
in December 1997.

• The LCS did not operate between May 15 and 27, 1998 due to a breech in the
compressed air conveyance line. The breech was eventually located near
extraction well EW01A, and fixed. The breech was attributed to a failed pre-
fabricated pipe fitting.

• During May 1998, the FPD and Montgomery Watson conducted routine O&M of
the LCS in accordance with the December 1997 Draft O&M Plan.

• On May 14, 1998, Montgomery Watson received verbal comments from the U.S.
EPA on the Quality Assurance Project Plan (QAPP) Addenda No. 6 and 7.

2100 Corporate Drive
Addison. Illinois
60101
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Montgomery Watson has verbally responded to the comments on QAPP Addenda
No. 6, and is preparing revisions to QAPP Addenda No. 7.

• On May 29, 1998, Montgomery Watson submitted the Revised Draft O&M Plan
to the U.S. EPA. The Revised Draft O&M Plan was submitted in response to the
U.S. EPA's and lEPA's written comments outlined in a February 25, 1998 letter.

Agency Reviews/Approvals Pending:

. Approval of the April 24, 1998 QAPP Addendum No. 5 and 6.

• Review/approval of the May 29, 1998 Revised Draft O&M Plan.

Problems or Potential Problems, and Recommendations:

None.

Upcoming Activities Planned:

• Modification of QAPP Addenda No. 7.

• Modification and re-submittal of the work plan for the proposed natural
attenuation study, and preparation of Field Sampling Plan Addenda No. 4.

• Preparation of the Construction Completion Report for the 1997 construction
season.

• Conducting the North Stormwater Pipe Investigation and surface water sampling
of Sand Pond.

• Conducing the second round of the quarterly groundwater monitoring p"~ ~am
upon U.S. EPA's approval of QAPP Addenda and the proposed natural
attenuation study.

• Continuation of a literature review for the Arboreal Impact Investigation.

• Preparation of the remaining construction work on Cap Repair Areas 1, 2, and 4
for the upcoming 1998 construction season.

• Continued operation of the LCS in accordance with the May 29, 1998, revised
draft O&M Plan.

Personnel Changes:

• None to report.
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DELIVERABLE

17. Pre-Final Inspeciion Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

2 1 . Natural Attenuation Study

TARGET DATE

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

July 15, 1998

SUBMITTED DATE

January 7, 1998

Not Scheduled

cc: Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
David Barritt - Chapman and Cutler
Dick Makarski - Chapman and Cutler
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